

Initial Project Planning Template

Date	03 October 2026
Team ID	SWTID-2026-6164
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Incident Management	USN-1	As an IT service desk user, I can implement Client Scripts and UI Policies on the Incident form so that incident fields are dynamically controlled and validated.	3	High	Mohan Kumar M	29/9/26	30/9/26
Sprint-1	Client Script	USN-2	As an IT service desk user, I can use a Client Script to validate and control Incident form fields based on user input.	3	High	Mohanraj M	29/9/26	29/9/26
Sprint-1	UI Policy	USN-3	As an IT service desk user, I can use a UI Policy to make Incident fields mandatory, visible, or read-only based on specific conditions.	3	High	Haris Krishnan R S	30/9/26	30/9/26

Sprint-2	Testing and Validation	USN-4	As an IT service desk user, I can test Client Scripts and UI Policies on the Incident form to ensure that the required field behaviour works correctly.	2	High	Ariharan M	30/9/26	30/9/26
Sprint-2	Incident Form Management	USN-5	As an IT service desk user, I can use the configured Incident form to capture complete and accurate incident information with improved user experience.	2	High	Lokesh M	1/10/26	2/10/26